

Meeting of the Kershaw County Airport Commission
February 11, 2019
Meeting Minutes

Attendance:

Commissioners Present: Chairman William Schwartz, Chris Anderson, Jason Bittner, and John Gibart

Others Present: Julian Burns (Chairman Kershaw County Council) and Russ Van Patten (KC Airport Liason)

Call to Order: William Schwartz

Approval of Minutes of December 10, 2018: Minutes accepted with motion & second, unanimous acceptance by commission.

New Business

Julian Burns (Chairman Kershaw County Council) :

Stated that the \$ 7,500 funds required for completion of the Hanger 2 Gutter System should be available in FY 2018 Budget.

Russ Van Patten (KC Airport Liason)

Announced that the bids for the airport drainage project had expired. Lindler's Construction was originally the low bidder. After bids expired, Lindler requested an additional \$ 28,000 due to a material cost increase. Also, Lindler requested that 172 day contract days be added to original 180 contract days. This would have resulted in an additional engineering cost of \$ 100,000. The FAA would not pay these additional amounts.

Adjournment: Meeting adjourned by motion & second, unanimous agreement.

Next meeting date is April 8, 2019 at 5:30 pm at the terminal.